

Examination of Estimates of Expenditure 2010-11  
**CONTROLLING OFFICER'S REPLY TO  
INITIAL WRITTEN QUESTION**

Reply Serial No.

**ENB047**

Question Serial No.

1851

Head : 42 – Electrical and Mechanical Services      Subhead :  
Department

Programme : (1) Energy Supply; Electrical, Gas and Nuclear Safety

Controlling Officer : Director of Electrical and Mechanical Services

Director of Bureau : Secretary for the Environment

Question :

With regard to the upgrade of the Integrated Gas Safety Enforcement System, please advise the work progress and the associated expenditure in the past two years (i.e. 2008-09 and 2009-10), and the work target and budget in 2010-11?

Asked by : Hon. LEE Wing-tat

Reply :

The total cost for upgrading of the software of the Integrated Gas Safety Enforcement System was \$1.65 million, with expenditure spreading over 2008-09 and 2009-10 in the amount of \$0.47 million and \$1.18 million respectively. The upgrading work commenced on 15 July 2008, and was satisfactorily completed on 6 December 2009.

Hardware upgrade with an estimate of \$0.2 million will proceed in 2010-11, with completion scheduled for end 2010.

Signature



Name in block letters

Chan Hung-cheung, Stephen

Post Title

Director of Electrical and Mechanical Services

Date

16 March 2010