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General Conditions of Contract for Maintenance Works 
Electrical and Mechanical Services Department 

1. Definitions and Interpretation 

“Constructional Plant” means all appliances or things of whatsoever 

nature required for the execution of the Works but does not include Plant, 
materials or other things intended to form or forming part of the 
permanent work or vehicles engaged in transporting any personnel, 
Constructional Plant, Plant, materials or other things to or from the Site. 

 “Contract” means the Quotation and the acceptance thereof by way of 
Service Order or Letter of Acceptance by the Employer, Drawings, General 
Conditions of Contract for Maintenance Works, Specification and 
Schedule of Rates. 

“Contractor” means the person, firm or company whose Quotation has 
been accepted by the Employer and includes the Contractor's personal 
representatives, and successors. 

“Employer” means the Government of the Hong Kong Special 
Administrative Region. 

“Engineer” means the Chief Engineer or such other person as may be 
appointed from time to time by the Director of Electrical and Mechanical 
Services and notified to the Contractor. 

“Engineer’s Representative” means any person or persons appointed 
from time to time by the Engineer and notified to the Contractor to 
perform the duties set forth in Clause 2. 

“Plant” means the machinery, equipment and apparatus of all kinds other 
than the Constructional Plant to be supplied and installed by the 
Contractor for the Works. 

“Service Order” means the Departmental Order for Provision of Service 
(G.F.220) issued to the Contractor. 

“Site” means the lands and other places provided by the Employer for the 
purpose of the execution of the Works. 

“Specification” means the specifications referred to in the Contract and 
any modification thereof or addition thereto as may from time to time be 
furnished or approved in writing by the Engineer. 

“Temporary Works” means all temporary work of every kind required for 

the carrying out, completion and maintenance of the Works. 

Definitions and 
Interpretation 
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“Test” means any test prescribed by the Contract or instructed by the 
Engineer or Engineer’s Representative and includes commissioning of the 
Works and any commissioning test. 

“Works” means all the works and things to be executed, supplied and or 
carried out by the Contractor under the Contract. 

2. Duties and Powers of the Engineer and the Engineer’s Representative  

Save in so far as it is legally or physically impossible, the Contractor shall 
provide the maintenance service as specified in the Specification, to the 
satisfaction of the Engineer.  

(1) The Engineer shall carry out such duties as are specified in the 
Contract with due expedition. The Contractor shall take instructions, 
orders or directions only from the Engineer and the Engineer’s 
Representative.  

(2)  The duties of the Engineer’s Representative are to watch and inspect 
the Works, to test and examine any material and equipment to be 
used and workmanship employed by the Contractor in connection 
with the Works and to carry out such duties and exercise such powers 
vested in the Engineer as may delegated to him by the Engineer. 

Duties and Powers 
of the Engineer 
and the Engineer’s 
Representative 

3. Payment 

(1) In consideration of the said services, the Employer shall pay to the 
Contractor the respective sum or sums more particularly set out or 
referred to in Schedule of Rates, provided that if the Contractor shall 
have failed to provide the services as specified in the Specification the 
Employer may without prejudice to other remedies 

(a) withhold payment until such services have been duly carried out; 
or 

(b) if any payment has been made in advance, demand a rebate of 
such sum or sums which the Contractor shall forthwith pay back 
to the Employer. 

(2) Payment will be made after the completion of any Tests carried out 
pursuant to Clause 19 and submission of testing reports as required 
under the Contract and the acceptance of the Works by the Engineer 
or the Engineer’s Representative. 

(3) Notwithstanding sub-clause (2) of this Clause, the Employer may pay 
any sum at any time provided that the Engineer or the Engineer’s 
Representative is satisfied with the Works completed so far and the 
invoice submitted by the Contractor. For the avoidance of doubt, 

Payment 
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satisfaction by the Engineer or the Engineer’s Representative under 
this sub-clause does not constitute acceptance of the Works by the 
Engineer or the Engineer’s Representative under sub-clause (2) of this 
Clause. 

4. Renewal of Contract 

This Contract is not automatically renewable. If the Contractor is desirous 
of renewing the Contract, he shall, at least three months prior to the 
expiry of this Contract submit to the Employer for its consideration a 
quotation for renewing the Contract for another term. 

Renewal of Contract 

5. Accident or injury to workmen 

The Employer shall not be liable for or in respect of any damages or 
compensation payable at law in respect of or in consequence of any 
accident or injury to any workman or other person in the employ of the 
Contractor or any sub-contractor save and except an accident or injury 
resulting from any act or default of the Employer, his agents or employees 
and the Contractor shall indemnify and keep indemnified the Employer 
against all claims, demands, proceedings, costs, charges and expenses 
whatsoever in respect thereof or in relation thereto. 

Accident or injury to 
workmen 

6. Damage to Persons and Property 

(1) The Contractor shall, except when directly caused by the acts or 
omissions of the Employer, indemnify and keep indemnified the 
Employer against all losses and claims for injury or damage to any 
person or property whatsoever, which may arise out of or in 
consequence of the execution of the maintenance work and against 
all claims, demands, proceedings, damages, costs, charges and 
expenses whatsoever in respect thereof or in relation thereto. 

(2) The Contractor shall make good or at the option of the Employer shall 
pay to the Employer the cost of making good any damage, loss or 
injury which may occur to any property of the Employer and shall 
recompense the Employer in respect of any damage, loss or injury 
which may occur to any employee of the Employer by or arising out 
of or in consequence of the execution of the maintenance work or in 
the carrying out of the Contract. 

(3) The Contractor's liability to indemnify or recompense the Employer 
under sub-clauses (1) and (2) of this Clause shall be reduced 
proportionately to the extent that the act or neglect of the Engineer 
or the Employer, their respective agents or employees shall have 
contributed to the damage, loss or injury. 

 

Damage to Persons 
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7. Variations  

(1) The Engineer shall make any variation as he may consider necessary 
in the form, character or quality of any work detailed in the 
Specification or the Schedule of Rates, or to order different work of 
any kind which is not detailed in the Specification or Schedule of Rates 
and no such variation or order for different work shall in any way 
vitiate or invalidate the Contract. 

(2) No such variation shall be made without an order in writing from the 
Engineer. 

(3) The rate for any work which is not the same as or similar in character 
to or is not executed under the same or similar conditions or 
circumstances to any item of work in the Schedule of Rates shall be 
ascertained by the Engineer, based on the rates in the Contract so far 
as may be reasonable, and be agreed upon between the Engineer and 
the Contractor. 

Variations 

8. Repair Work 

Repairs necessitated by reasons of negligence or misuse of the equipment 
by the Employer's staff and/or any other cause beyond the Contractor's 
control shall be carried out by the Contractor if so required by the 
Engineer at an additional charge to be agreed upon between the Engineer 
and the Contractor. 

Repair Work 

9. Assignment 

The Contractor shall not assign the Contract or any interest there in 
without the written consent of the Employer and any assignment shall be 
in a form approved by the Employer. 

Assignment 

10. Sub-contracting 

The Contractor shall not sub-contract any of the Contractor's duties 
without written approval from the Engineer. 

Sub-contracting 

11. Remedy on Contractor's failure to Perform 

If the Contractor shall fail to carry out any work required under the 
Contract or refuse to comply with any instruction or order given by the 
Engineer in accordance with the Contract within a reasonable time, the 
Engineer may give the Contractor 14 days' notice in writing to carry out 
such work or comply with such instruction. If the Contractor fails to 
comply with such notice, the Employer shall be entitled to carry out such 
work or instruction by his own workmen or by other contractors. Without 
prejudice to any other remedy, all additional expenditure properly 

Remedy on 
Contractor's failure 
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incurred by the Employer in having such work or instruction carried out 
shall be recoverable by the Employer from the Contractor by deduction 
from moneys due to the Contractor under this Contract or under any 
other contract between the Employer and the Contractor. 

12. Compliance with the Construction Workers Registration Ordinance,  
Cap. 583 

The Contractor shall provide the Engineer with all relevant information 
regarding their compliance with the Construction Workers Registration 
Ordinance, Cap. 583. The Contractor shall prepare and submit the 
required information in accordance with the requirements set out by the 
Engineer. 

Compliance with the 
Construction Workers 
Registration 
Ordinance, Cap. 583 

13. Labour Returns 

The Contractor shall, as and when called upon to do so by the Engineer 
or the Engineer’s Representative, submit to the Engineer or Engineer’s 
Representative, information in a format specified by the Engineer or the 
Engineer’s Representative on workers employed by the Contractor on site, 
including the worker categories, man-hours of workers and any other 
information as required by the Engineer or the Engineer’s Representative. 

Labour Returns 

14. Information not to be divulged 

(1) The Contractor and its employees, agents, sub-contractors and any 
other persons engaged in connection with the Contract (collectively, 
“Related Persons” and each a “Related Person”) shall not use or 
divulge any Confidential Information except for the proper 
performance of the Contract. This restriction does not apply 

(a) to a disclosure of any Confidential Information to a Related 
Person in circumstances where such disclosure is necessary for 
the proper performance of the Contractor’s duties and 
obligations under the Contract, provided that the Contractor has 
imposed on the Related Person an absolute and legally binding 
obligation to refrain from disclosing the Confidential Information 
to a third party, 

(b) to a disclosure of any Confidential Information already known to 
the recipient other than as a result of disclosure by the 
Contractor or a Related Person in breach of its duty of 
confidence under this clause or otherwise, 

(c) to a disclosure of any Confidential Information which is or 
becomes public knowledge other than as a result of disclosure 
by the Contractor or a Related Person in breach of its duty of 
confidence under this clause or otherwise, 

Information not to 
be divulged 
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(d) to a disclosure of any Confidential Information in circumstances 
where such disclosure is required pursuant to any law, 
regulation, rule of any relevant stock exchange, or an order of a 
court or arbitral authority of a competent jurisdiction, or  

(e) to a disclosure of any Confidential Information with the prior 
written consent of the Employer.  

(2) Any disclosure of Confidential Information by the Contractor or any 
Related Person shall be in strict confidence and shall be on a “need to 
know” basis and extend only so far as may be necessary for the 
purpose of this Contract.  

(3) The Contractor shall take all necessary measures (including but not 
limited to security measures, and contractual provisions where 
appropriate) to ensure that Confidential Information is not used or 
divulged by the Contractor and each Related Person other than in the 
proper performance of the Contract.  

(4) The Contractor shall ensure that each Related Person is aware of and 
comply with the provisions of this clause and the Official Secrets 
Ordinance (Cap. 521). 

(5) If so requested by the Employer, the Contractor shall submit 

(a) a separate confidentiality agreement executed in favour of the 
Employer on the terms and in the form prescribed by the 
Employer, and  

(b) a separate confidentiality agreement executed by a Related 
Person in favour of the Employer on the terms and in the form 
prescribed by the Employer. 

(6) The Contractor shall promptly notify the Employer, the Engineer or 
the Engineer’s Representative of any breach or suspected breach of 
this clause by the Contractor or any Related Person. The Contractor 
and each Related Person shall give the Employer, the Engineer or the 
Engineer’s Representative all reasonable assistance in connection with 
any action or proceedings the Employer or any of its authorised users, 
assigns and successors-in-title may take to pursue against any party a 
breach or suspected breach of this clause. 

(7) The Contractor and each Related Person shall comply with the 
Personal Data (Privacy) Ordinance (Cap. 486) (“PDPO”). Neither the 
Contractor nor any Related Person uses personal data provided by the 
Employer, the Engineer, the Engineer’s Representative or a delegate 
of any of them (each a “Data Owner”) for any purpose other than 
that specified by the Data Owner or for the proper performance of 
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the Contract. A Data Owner may, from time to time or prior to 
provision of any personal data, require the Contractor to demonstrate 
that adequate measures are in place to ensure compliance with the 
PDPO and that all personal data is protected against any inadvertent 
or unauthorised access, processing, erasure, loss and use. A Data 
Owner may prescribe restrictions on or conditions of use of the 
personal data, or instruct the Contractor to ensure security of the 
personal data. The Contractor shall comply, and shall ensure that each 
Related Person comply, with these restriction, conditions and 
instructions, at his own cost.  

(8) The provisions of this clause shall survive the completion or 
termination of the contract (howsoever occasioned) and shall 
continue in full force and effect notwithstanding such completion or 
termination. 

(9) The Employer, the Engineer, the Engineer’s Representative or a 
delegate of any of them may use any information provided by the 
Contractor under the Contract but shall not divulge such information 
except for the purpose of 

(a) carrying out any repair, amendment, extension or other work 
connected with the Works,  

(b) exercising their rights or carrying out their duties under the 
Contract, 

(c) the use, alteration or demolition of the Works, 

(d) giving publicity to the Works, or 

(e) the Employer’s duties under the Code on Access to Information. 

(f) cost estimation or analysis of the Employer’s work connected or 
unconnected with the contract, and compiling tender estimate 
for use by the Government and the public, provided that for this 
purpose: 

(i) the Employer does not disclose the contract number, 
contract title and Contractor’s name to a third party, and 

(ii) when the Employer discloses other information to a third 
party, the Employer obtains an undertaking from the third 
party to not disclose it for any other purpose, 

(g) complying with any law, regulation, rule of any relevant stock 
exchange, or an order of a court or arbitral authority of a 
competent jurisdiction, or  
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(h) initiating, defending or resolving any dispute to which the 
Employer is a party. 

(10) Without prejudice to any other provision of the contract, the 
Contractor shall indemnify and keep the Employer and its authorised 
users, assigns and successors-in-title fully and effectively indemnified 
against any and all proceedings, actions, claims, demands, losses, 
liabilities, damages, costs, legal costs, professional and other expenses 
(including without limitation the fees and disbursements of lawyers, 
agents and expert witnesses) of any nature whatsoever which the 
Employer or its authorised users, assigns and successors-in-title may 
suffer, sustain or incur, whether directly or consequentially, as a result 
of or in relation to any breach of confidence (whether under the 
contract or otherwise) or this provision by the Contractor or a Related 
Person. 

(11) In this clause, “Confidential Information” means any information, 
drawings, specifications, documents, contracts, design materials and 
data (including without limitation any personal particulars, records 
and personal data (as defined in the PDPO) and materials of any 
nature (in or on whatever media)) accessible by the Contractor under 
the contract or provided by the Employer, the Engineer or the 
Engineer’s Representative for the purposes of or in the course of 
performing the contract. 

15. Ethical Commitment 

(1) If the Contractor or any of his agents or employees shall be found to 
have offered or given any advantage, gratuity, bonus, discount, bribe 
or loan of any sort to any agent or employee of the Employer or to 
the Engineer or to any member of the Engineer’s staff, the Employer 
may terminate forthwith the employment of the Contractor under the 
Contract, and to hold the Contractor liable for any loss or damage 
which the Employer may thereby sustain. 

(2) The Contractor shall prohibit his employees, agents, and sub- 
contractors who are involved in this Contract from offering, soliciting 
or accepting any advantage as defined in the Prevention of Bribery 
Ordinance, Cap 201 when conducting business in connection with 
this Contract. 

(3) The Contractor shall require his employees, agents and sub- 
contractors who are involved in this Contract to declare in writing to 
the Contractor any conflict or potential conflict between their 
personal/financial interests and their duties in connection with this 
Contract. In the event that such conflict or potential conflict is 
disclosed in a declaration, the Contractor shall forthwith take such 

Ethical Commitment 
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reasonable measures as are necessary to mitigate as far as possible or 
remove the conflict or potential conflict so disclosed. 

(4) The Contractor shall prohibit his employees who are involved in this 
Contract from engaging in any work or employment other than in the 
performance of this Contract, with or without remuneration, which 
could create or potentially give rise to a conflict between their 
personal/financial interests and their duties in connection with this 
Contract. The Contractor shall also require their sub-contractors and 
agents to impose similar restriction on their employees by way of a 
contractual provision. 

(5) The Contractor shall take all necessary measures (including by way of 
contractual provisions and/or providing training workshops where 
appropriate) to ensure that his employees, agents and sub-contractors 
are aware of the prohibitions in this clause. 

 

16. Contractor’s interim statements 

(1) During the progress of any Works the Contractor may submit a 
statement requesting an interim payment for such Works in respect 
of the following: - 

(a) the estimated value of the work carried out in accordance with 
the Contract; and 

(b)  (not used)  

(c) any other estimated sum to which the Contractor considers to 
be due to him under the Contract. 

(2) (not used)  

(3) The Contractor shall also submit a signed declaration in a form 
prescribed in Appendix to GCC for Maintenance Works or approved 
by the Employer to confirm compliance with the provisions on ethical 
commitment and confidentiality as stated in GCC Clauses 14 and 15 
as part of the Contractor’s interim statement. If the Contractor fail to 
submit the declaration as required, the Employer shall be entitled to 
withhold payment until such declaration is submitted and the 
Contractor shall not be entitled to interest in that period. 

Contractor’s interim 
statements 

17. Acknowledgement of being notified of the ethical requirements 

The Contractor acknowledges that he has been reminded that dishonesty, 
theft and corruption on his part or those of his employees, agents or sub-
contractor who are involved in the Contract may lead to prosecution 

Acknowledgement of 
being notified of the 
ethical requirements 
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under, without limitation, section 9 of the Prevention and Bribery 
Ordinance, Cap 201; section 17, section 18D or section 19 of the Theft 
Ordinance, Cap 210 and section 161 of the Crimes Ordinance, Cap 200. 
These offences commonly carry upon conviction terms of imprisonment. 

18. Contractor’s superintendence 

(1) The Contractor shall give or provide all necessary superintendence 
during the execution of the Works and as long thereafter as the 
Engineer may consider necessary for the proper fulfilment of the 
Contractor’s obligations under the Contract. 

(2) The Contractor shall ensure that he is all times represented on the Site 
by a competent and authorized agent who shall be deemed to be 
approved by the Engineer provided the agent is not expressly 
disapproved by the Engineer in writing within 14 days from the 
serving of a notice in writing upon the Engineer by the Contractor of 
the appointment of the agent. The authorized agent shall be 
constantly on the Site and shall give his whole time to the 
superintendence of the Works. 

(3) The Engineer shall have the power to withdraw his approval of the 
authorized agent at any time. If such approval shall be withdrawn the 
Contractor shall, after receiving notice in writing of such withdrawal, 
remove the agent from the Site forthwith and shall not thereafter 
employ him again on the Site in any capacity and shall replace him by 
another competent agent approved by the Engineer. 

(4) The authorized agent shall receive on behalf of the Contractor 
directions and instructions from the Engineer and the Engineer’s 
Representative. 

Contractor’s 
superintendence 

19. Quality of Plant, materials and workmanship and Tests 

(1) All Plant, materials, and workmanship shall be of the respective 
character, quality or kind required by the Contract and in accordance 
with the Engineer’s instructions and shall be subjected to such 
examinations, measurements or Tests as the Contract shall require or 
as ordered by the Engineer or the Engineer’s Representative at the 
place of manufacture, or on the Site, or at such other place or places 
as may be specified in the Contract, or at all or any such places. All 
Plant and materials shall be of recent manufacture and not previously 
used. 

(2) The Contractor shall provide such assistance, instruments, machines, 
labour and other facilities as may be necessary for examining, 
measuring or testing any work and the quality, weight or quantity of 
any Plant and/or material used and, before incorporation into the 

Quality of Plant, 
materials and 
workmanship and 
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Works, shall supply for examining, measuring or testing such samples 
of Plant and/or materials as may be selected or required by the 
Engineer or the Engineer’s Representative.  

(3) The Contractor shall bear the expense and costs of any examination, 
measurement or Test and of complying with the requirements of sub-
clause (2) of this Clause, including without limitation any 
transportation costs and shall reimburse the Employer in respect of 
the costs of the Engineer in attending such examination, 
measurement or Test, if such examinations, measurements or Tests 
and all repetitions thereof are clearly intended or provided for in the 
Contract. 

(4) If any examination, measurement or Test not so intended or provided 
for in the Contract is ordered by the Engineer or the Engineer’s 
Representative, then such expense and costs of such examination, 
measurement or Test including those of the Engineer’s attendance 
shall be borne by the Contractor if the examination, measurement or 
Test shows the Plant, materials or workmanship not to be in 
accordance with the Contract or with the Engineer’s instructions but 
otherwise such expense and costs shall be borne by the Employer. 

(5) In the event that any Test shows that the Contractor has failed to 
comply with the requirements of the Contract or with the Engineer’s 
instructions in respect of Plant, materials or workmanship, the 
Contractor shall propose and carry out at his own expense further or 
any other Tests as the Engineer may approve. 

(6) Sub-clauses (4) and (5) of this Clause shall apply to any series of Tests 
carried out on any part of the Works the results of which indicate that 
in the opinion of the Engineer the Contractor has failed to comply 
with the requirements of the Contract or with the Engineer’s 
instructions in respect of Plant, materials or workmanship 
notwithstanding there being satisfactory individual Tests included in 
any such series of Tests. 

(7) Notwithstanding the above, testing carried out in the Employer’s 
laboratories in connection with the Works shall be free of charge. 

(8) If the Contractor is required by the Contract or ordered by the 
Engineer to carry out any examination, measurement or Test, then 
the Contractor shall give notice to the Engineer specifying the 
procedures that the Contractor intends to adopt and the time and 
location of the examination, measurement or Test. If no period of 
notice is specified in the Contract then reasonable notice shall be 
given by the Contractor having regard to the type and location of the 
material, Plant and workmanship to be examined, measured or 
tested. 
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20. Rejection and removal of unsatisfactory Plant and material 

(1) The Engineer shall during the progress of the Works have the power 
to order in writing: 

(a) the rejection and the removal from the Site within such time as 
may be specified in the order of any Plant or material which in 
the opinion of the Engineer is not in accordance with the 
Contract, 

(b) the substitution of proper and suitable Plant or material, and 

(c) the removal and proper re-execution, notwithstanding any 
previous examination, measurement or Test thereof or any 
interim payment therefor, of any work which, in respect of Plant, 
materials or workmanship, is not in accordance with the 
Contract. 

(2) The Contractor shall bear the expense of uncovering, dismantling, 
breaking up and removal from the Site of any Plant, material or work 
not in accordance with the Contract and the Contractor shall also 
bear the expense of reinstating and making good all consequential 
damage to the Works resulting from such uncovering, dismantling, 
breaking up or removal. 

(3) Where the rectification of any work or replacement of any Plant or 
material by the Contractor which does not comply with the Contract 
would involve the removal and re-execution of the original permanent 
work the Engineer may but shall not be obliged to give directions for 
a variation of the Works in lieu of such removal and re-execution at 
no additional expense to the Employer. 

Provided that if in the opinion of the Engineer such variation has 
involved the Contractor in expense in excess of that which would have 
been involved in the removal and re-execution of the original 
permanent work then the Engineer shall value such excess in 
accordance with Clause 7 and shall make payment in accordance with 
Clause 3 . 

(4) In the event that the Engineer exercises any of his powers under sub-
clause (1) of this Clause concerning materials supplied by the 
Employer, and if in the opinion of the Engineer the Contractor could 
not have reasonably ascertained that the material was not in 
accordance with the Contract then the Engineer shall ascertain  the 
cost incurred, and shall make payment in accordance with Clause 3. 

(5) Unless authorized otherwise by the Engineer, all replacement parts, 
which during the progress of the Works are required to be fitted to 
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any Plant, shall be genuine proprietary standard parts produced or 
recommended by the manufacturer of the Plant. 

(6) The Engineer’s power under this clause shall be in addition to, and 
without prejudice to, other powers of the Engineer under this 
Contract. 

21. Vesting of Constructional Plant and temporary buildings 

All Constructional Plant and temporary buildings owned by the 
Contractor shall when brought onto the Site be and become the 
property of the Employer but may be removed from the Site by the 
Contractor at any time unless removal is expressly prohibited by the 
Engineer in writing. Upon removal as aforesaid  such Constructional 
Plant and temporary buildings shall re-vest in the Contractor. Upon 
completion of the Works the remainder of such Constructional Plant 
and temporary buildings shall re-vest in the Contractor. 

Vesting of 
Constructional Plant 
and temporary 
buildings 

22. Vesting of Plant and materials 

All Plant and materials owned by the Contractor for incorporation in the 
Works shall be and become the property of the Employer upon delivery 
to the Site, and shall not be removed without an instruction or the prior 
written consent of the Engineer. Plant and materials and equipment 
shall only re-vest in the Contractor to the extent that they may be found 
to be surplus to requirements upon or prior to completion of the Works. 
The operation of this Clause shall not be deemed to imply any approval 
by the Engineer of such Plant or materials or prevent the rejection by the 
Engineer of any Plant or material at any time. 

Vesting of Plant and 
materials 

23. Recovery of money due to the Employer 

(1) All damages (including liquidated damages), costs, charges, expenses, 
debts or sums for which the Contractor is liable to the Employer under 
any provision of the Contract may be deducted by the Employer from 
monies due to the Contractor under the Contract and the Employer 
shall have the power to recover any balance not so deducted from 
monies due to the Contractor under any other contract between the 
Employer and the Contractor. 

(2) All damages (including liquidated damages), costs, charges, expenses, 
debts or sums for which the Contractor is liable to the Employer under 
any provision of any other contract between the Contractor and the 
Employer may be deducted by the Employer from monies due to the 
Contractor under the Contract. 

Recovery of money 
due to the Employer 

24. Right of Government to terminate for convenience 

(1) Notwithstanding the provisions of any other clause in the Contract, 

Right of Government 
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the Employer shall, in addition to any other power enabling it to 
terminate the Contract, have power to terminate the Contract at any 
time by notice in writing to the Contractor and the termination shall 
take effect on a date specified in the notice but without prejudice to 
the claims of either party in respect of any antecedent breach thereof.  
Upon receipt of the notice of termination the Contractor shall, unless 
directed by the Engineer pursuant to sub-clause (4) hereunder, 
suspend all the work and stop incurring further expenditure with 
respect to any work under the Contract except for work which is 
necessary for the protection of life or property or for the safety of the 
Works. 

(2) Except as provided in sub-clause (3) of this Clause, the Employer shall 
not terminate the Contract under this Clause in order to execute the 
Works himself or to arrange for the Works to be executed by another 
contractor. 

(3) The Employer is entitled to terminate the Contract under this Clause 
and thereafter to execute the Works himself or to arrange for the 
Works to be executed by another contractor if the Engineer shall 
certify in writing to the Employer that in his opinion the completion 
of the Works will be delayed by a period of not less than one year due 
to interfacing problems or programme slippages of associated works 
outside the scope of the Contract. 

(4) After the issue of the notice of termination to the Contractor under 
sub-clause (1), the Engineer shall as soon as practicable and in any 
case not later than the date of termination specified in the notice give 
directions with which the Contractor shall comply with all reasonable 
despatch as to all or any of the following matters: 

(a) the performance of further work in accordance with the 
provisions of the Contract, where such further work is necessary 
for the protection of life or property or for the safety of the 
Works; 

(b) the protection of work executed under the Contract or any work 
required to leave the Site in a clean and safe condition; 

(c) the removal of all Constructional Plant, Temporary Works and 
temporary buildings from the Site; 

(d) the removal of materials placed on the Site; 

(e) the removal of any debris or rubbish and the clearing and 
making good of the Site; 

(f) the termination or assignment of any sub-contracts and 
contracts, including those for the hire of Plant, services and 
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insurance, entered into by the Contractor for the purposes of or 
in connection with the Contract; 

(g) the assignment of warranties for materials placed on the Site; 
and 

(h) any other matter arising out of the Contract with regard to 
which the Employer may decide that directions are necessary or 
expedient. 

(5) All Constructional Plant, Temporary Works, temporary buildings and 
materials properly brought on to the Site shall be removed by the 
Contractor as and when they cease to be required in accordance with 
directions given by the Engineer under sub-clause (4). The 
Constructional Plant, Temporary Works, temporary buildings and 
materials which have become the property of the Employer under 
Clauses 21 and 22 shall upon such removal re-vest in the Contractor.  
If the Contractor shall fail to remove any such Constructional Plant, 
Temporary Works, temporary buildings or materials as aforesaid, the 
Employer may 

(a) sell any such Constructional Plant, temporary Works, temporary 
buildings or materials which has become the property of the 
Employer under Clauses 21 and 22 and after deducting from any 
proceeds of sale the costs, charges and expenses of and in 
connection with such sale shall pay the balance, if any, to the 
Contractor but to the extent that the proceeds of sale are 
insufficient to meet all such costs, charges and expenses the 
excess shall be a debt due from the Contractor to the Employer 
and may be deducted by the Employer from any money due or 
which may become due to the Contractor whether under this or 
any other contract with the Employer in accordance with the 
provision of Clause 23; or 

(b) dispose the same in a manner which the Employer considers 
most appropriate and any costs, charges and expenses so 
incurred shall be recoverable by the Employer from the 
Contractor in the manner aforesaid. 

Provided that in the event of any such Constructional Plant not solely 
owned by the Contractor and the Contractor fails to remove such 
Constructional Plant, the Employer may return such Constructional 
Plant at the expense of the Contractor to the person, firm or company 
from whom such Constructional Plant was held by the Contractor and 
any expense so incurred may be recovered by the Employer from the 
Contractor in the manner aforesaid. 

Provided further that the Employer shall not at any time be liable for 
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the loss of or damage to any Constructional Plant, Temporary Works, 
temporary buildings or materials which the Contractor shall fail to 
remove from the Site under this sub-clause. 

(6) If – 

(a) the Contractor is unable or unwilling with all reasonable 
despatch to carry out any work or other matter specified in 
directions given to him by the Engineer in terms of sub-clause 
(4), or 

(b) the Employer considers that any other urgent work not specified 
in directions given to the Contractor under sub-clause (4) shall 
be carried out by a person other than the Contractor, the 
Engineer may authorize the carrying out of such work or such 
other urgent work by a person other than the Contractor and if 
such work or other work is work which, in the opinion of the 
Engineer, the Contractor was liable to do at his own expense 
under the Contract, all costs, charges and expenses properly 
incurred in carrying out the same shall on demand be paid by 
the Contractor to the Employer or may be deducted by the 
Employer from any money due or which may become due to the 
Contractor whether under this or any other contract with the 
Employer in accordance with the provision of Clause 23. 

(7) In the event of termination of the Contract under this Clause the 
Contractor shall be paid by the Employer, in so far as such items have 
not already been covered by payment on account made to the 
Contractor, for all work executed prior to the date of termination to 
be valued in accordance with the Contract and in addition, subject to 
sub-clause (8): 

(a) the sums payable in respect of preliminary items in so far as the 
work or service comprised therein has been carried out or 
performed and a proper proportion, as certified by the Engineer, 
of all such items the work or service comprised therein has been 
partially carried out or performed; 

(b) the cost of materials ordered for the Works which have been 
delivered to the Contractor or of which the Contractor is liable 
to accept delivery or any advanced payment made for materials 
ordered for the Works, such materials becoming the property of 
the Employer upon such payment being made by the Employer; 

(c) a sum to be certified by the Engineer being any cost reasonably 
incurred by the Contractor for the purpose of completing the 
Works in so far as such cost shall not have been paid in 
accordance with any other sub-clause of this Clause or any other 
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Clause under the Contract. 

(d) the additional cost of removal, as compare to removal if the 
contract had been performed to completion, under sub-clause 
(5) of all Constructional Plant, Temporary Works, temporary 
buildings and materials from the Site and, if required by the 
Contractor, return thereof to the Contractor’s country of origin 
or to any other destination at no greater cost and certified by the 
Engineer as reasonable; 

(e) a sum to be certified by the Engineer being any reasonable sum 
expended by the Contractor because of the termination of the 
Contract in respect of 

(i) the uncompleted part of any sub-contract and other 
contracts (including those for the hire of Plant, services and 
insurance), and 

(ii) the curtailment of any contract of employment, 

entered into exclusively in connection with the Contract. 

Provided always that against any payments due from the 
Employer under this sub-clause the Employer shall be entitled to 
be credited with rebates from insurance, credit value of 
Plant/equipment for the Engineer’s use prematurely re-delivered 
to the Contractor and any outstanding balances due from the 
Contractor for advances in respect of Plant and materials and 
any sum paid in advance by the Employer to the Contractor in 
respect of the execution of the Works. 

(8) The Contractor shall, in any sub-contract or contract made by him in 
connection with or for the purposes of the Contract, reserve the 
power to determine such sub-contract or contract in the event of the 
termination of the Contract by the Employer in accordance with the 
provisions of this Clause upon terms similar to the terms of this 
Clause.  The Contractor shall not be entitled to compensation of any 
expenditure resulting from non-compliance with this requirement. 

(9) Within 90 days after the date of issue of the notice of termination 
under sub-clause (1), the Contractor shall submit to the Engineer a 
statement of account and supporting documentation showing in 
detail the value in accordance with the Contract of the work done as 
of the date of termination together with all further sums which the 
Contractor considers to be due to him under this Clause.  Within 90 
days after receipt of the statement of account and of all information 
reasonably required for its verification, the Engineer shall value and 
certify the sum which in his opinion is finally due to the Contractor 
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on termination under this Clause and within a further 21 days the 
Employer shall make payment of the certified sum to the Contractor. 

(10) Payment to the Contractor under sub-clause (7) shall be in full and 
final settlement of all claims, costs and charges incurred by the 
Contractor as a result of the Contract under this Clause. 

(11) This Clause shall survive and remain in force after termination of the 
Contract in accordance with this Clause. 
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APPENDIX to GCC for Maintenance Works 

COMPLIANCE WITH THE ETHICAL COMMITMENTS & PDPO REQUIREMENTS 

(Appendix to GCC 16) 

 
To: The Engineer of the Contract  

Contract No.:     

Contract Title:     
 
 

In accordance with the General Conditions of Contract for Maintenance Works Clause 16, 
we confirm that we have complied with the following provisions and have ensured that our directors, 
employees, sub-contractors and agents are aware of the following provisions: 

 

(a) Prohibiting our directors, employees, agents and sub-contractors who are involved in this 
Contract from offering, soliciting or accepting any advantage as defined in section 2 of the 
Prevention of Bribery Ordinance, Cap 201 when conducting business in connection with this 
Contract; 

(b) Requiring our directors, employees, agents and sub-contractors who are involved in this Contract 
to declare in writing to us any conflict or potential conflict between their personal/financial 
interests and their duties in connection with this Contract. In the event that a conflict or potential 
conflict is disclosed, we will take such reasonable measures as are necessary to mitigate as far 
as possible or remove the conflict or potential conflict so disclosed; 

(c) Prohibiting our directors and employees who are involved in this Contract from engaging in any 
work or employment other than in the performance of this Contract, with or without 
remuneration, which could create or potentially give rise to a conflict between their 
personal/financial interests and their duties in connection with this Contract and requiring our 
sub-contractors to do the same; 

(d) Taking all measures as necessary to protect any Confidential Information or personal data as 
defined in the Personal Data (Privacy) Ordinance entrusted to us by or on behalf of the Employer 
from being divulged to a third party other than those allowed in this Contract. 

 

 

 

(Name of the Contractor) ……………………………….. 

 

(Name of the Signatory) ……………………………..….. 

 

(Position of the Signatory) ……………………………….. 
 
 
(Date) ……………………………………………………… 
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	Definitions and Interpretation
	1. Definitions and Interpretation
	“Constructional Plant” means all appliances or things of whatsoever nature required for the execution of the Works but does not include Plant, materials or other things intended to form or forming part of the permanent work or vehicles engaged in transporting any personnel, Constructional Plant, Plant, materials or other things to or from the Site.
	 “Contract” means the Quotation and the acceptance thereof by way of Service Order or Letter of Acceptance by the Employer, Drawings, General Conditions of Contract for Maintenance Works, Specification and Schedule of Rates.
	“Contractor” means the person, firm or company whose Quotation has been accepted by the Employer and includes the Contractor's personal representatives, and successors.
	“Employer” means the Government of the Hong Kong Special Administrative Region.
	“Engineer” means the Chief Engineer or such other person as may be appointed from time to time by the Director of Electrical and Mechanical Services and notified to the Contractor.
	“Engineer’s Representative” means any person or persons appointed from time to time by the Engineer and notified to the Contractor to perform the duties set forth in Clause 2.
	“Plant” means the machinery, equipment and apparatus of all kinds other than the Constructional Plant to be supplied and installed by the Contractor for the Works.
	“Service Order” means the Departmental Order for Provision of Service (G.F.220) issued to the Contractor.
	“Site” means the lands and other places provided by the Employer for the purpose of the execution of the Works.
	“Specification” means the specifications referred to in the Contract and any modification thereof or addition thereto as may from time to time be furnished or approved in writing by the Engineer.
	“Temporary Works” means all temporary work of every kind required for the carrying out, completion and maintenance of the Works.
	“Test” means any test prescribed by the Contract or instructed by the Engineer or Engineer’s Representative and includes commissioning of the Works and any commissioning test.
	“Works” means all the works and things to be executed, supplied and or carried out by the Contractor under the Contract.
	Duties and Powers of the Engineer and the Engineer’s Representative
	2. Duties and Powers of the Engineer and the Engineer’s Representative 
	Save in so far as it is legally or physically impossible, the Contractor shall provide the maintenance service as specified in the Specification, to the satisfaction of the Engineer. 
	(1) The Engineer shall carry out such duties as are specified in the Contract with due expedition. The Contractor shall take instructions, orders or directions only from the Engineer and the Engineer’s Representative. 
	(2)  The duties of the Engineer’s Representative are to watch and inspect the Works, to test and examine any material and equipment to be used and workmanship employed by the Contractor in connection with the Works and to carry out such duties and exercise such powers vested in the Engineer as may delegated to him by the Engineer.
	Payment
	3. Payment
	(1) In consideration of the said services, the Employer shall pay to the Contractor the respective sum or sums more particularly set out or referred to in Schedule of Rates, provided that if the Contractor shall have failed to provide the services as specified in the Specification the Employer may without prejudice to other remedies
	(a) withhold payment until such services have been duly carried out; or
	(b) if any payment has been made in advance, demand a rebate of such sum or sums which the Contractor shall forthwith pay back to the Employer.
	(2) Payment will be made after the completion of any Tests carried out pursuant to Clause 19 and submission of testing reports as required under the Contract and the acceptance of the Works by the Engineer or the Engineer’s Representative.
	(3) Notwithstanding sub-clause (2) of this Clause, the Employer may pay any sum at any time provided that the Engineer or the Engineer’s Representative is satisfied with the Works completed so far and the invoice submitted by the Contractor. For the avoidance of doubt, satisfaction by the Engineer or the Engineer’s Representative under this sub-clause does not constitute acceptance of the Works by the Engineer or the Engineer’s Representative under sub-clause (2) of this Clause.
	Renewal of Contract
	4. Renewal of Contract
	This Contract is not automatically renewable. If the Contractor is desirous of renewing the Contract, he shall, at least three months prior to the expiry of this Contract submit to the Employer for its consideration a quotation for renewing the Contract for another term.
	Accident or injury to workmen
	5. Accident or injury to workmen
	The Employer shall not be liable for or in respect of any damages or compensation payable at law in respect of or in consequence of any accident or injury to any workman or other person in the employ of the Contractor or any sub-contractor save and except an accident or injury resulting from any act or default of the Employer, his agents or employees and the Contractor shall indemnify and keep indemnified the Employer against all claims, demands, proceedings, costs, charges and expenses whatsoever in respect thereof or in relation thereto.
	 to Persons and Property
	6. Damage to Persons and Property
	(1) The Contractor shall, except when directly caused by the acts or omissions of the Employer, indemnify and keep indemnified the Employer against all losses and claims for injury or damage to any person or property whatsoever, which may arise out of or in consequence of the execution of the maintenance work and against all claims, demands, proceedings, damages, costs, charges and expenses whatsoever in respect thereof or in relation thereto.
	(2) The Contractor shall make good or at the option of the Employer shall pay to the Employer the cost of making good any damage, loss or injury which may occur to any property of the Employer and shall recompense the Employer in respect of any damage, loss or injury which may occur to any employee of the Employer by or arising out of or in consequence of the execution of the maintenance work or in the carrying out of the Contract.
	(3) The Contractor's liability to indemnify or recompense the Employer under sub-clauses (1) and (2) of this Clause shall be reduced proportionately to the extent that the act or neglect of the Engineer or the Employer, their respective agents or employees shall have contributed to the damage, loss or injury.
	Variations
	7. Variations 
	(1) The Engineer shall make any variation as he may consider necessary in the form, character or quality of any work detailed in the Specification or the Schedule of Rates, or to order different work of any kind which is not detailed in the Specification or Schedule of Rates and no such variation or order for different work shall in any way vitiate or invalidate the Contract.
	(2) No such variation shall be made without an order in writing from the Engineer.
	(3) The rate for any work which is not the same as or similar in character to or is not executed under the same or similar conditions or circumstances to any item of work in the Schedule of Rates shall be ascertained by the Engineer, based on the rates in the Contract so far as may be reasonable, and be agreed upon between the Engineer and the Contractor.
	Repair Work
	8. Repair Work
	Repairs necessitated by reasons of negligence or misuse of the equipment by the Employer's staff and/or any other cause beyond the Contractor's control shall be carried out by the Contractor if so required by the Engineer at an additional charge to be agreed upon between the Engineer and the Contractor.
	Assignment
	9. Assignment
	The Contractor shall not assign the Contract or any interest there in without the written consent of the Employer and any assignment shall be in a form approved by the Employer.
	Sub-contracting
	10. Sub-contracting
	The Contractor shall not sub-contract any of the Contractor's duties without written approval from the Engineer.
	Remedy on Contractor's failure to Perform
	11. Remedy on Contractor's failure to Perform
	If the Contractor shall fail to carry out any work required under the Contract or refuse to comply with any instruction or order given by the Engineer in accordance with the Contract within a reasonable time, the Engineer may give the Contractor 14 days' notice in writing to carry out such work or comply with such instruction. If the Contractor fails to comply with such notice, the Employer shall be entitled to carry out such work or instruction by his own workmen or by other contractors. Without prejudice to any other remedy, all additional expenditure properly incurred by the Employer in having such work or instruction carried out shall be recoverable by the Employer from the Contractor by deduction from moneys due to the Contractor under this Contract or under any other contract between the Employer and the Contractor.
	Compliance with the Construction Workers Registration Ordinance, Cap. 583
	12. Compliance with the Construction Workers Registration Ordinance, Cap. 583
	The Contractor shall provide the Engineer with all relevant information regarding their compliance with the Construction Workers Registration Ordinance, Cap. 583. The Contractor shall prepare and submit the required information in accordance with the requirements set out by the Engineer.
	Labour Returns
	13. Labour Returns
	The Contractor shall, as and when called upon to do so by the Engineer or the Engineer’s Representative, submit to the Engineer or Engineer’s Representative, information in a format specified by the Engineer or the Engineer’s Representative on workers employed by the Contractor on site, including the worker categories, man-hours of workers and any other information as required by the Engineer or the Engineer’s Representative.
	Information not to be divulged
	14. Information not to be divulged
	(1) The Contractor and its employees, agents, sub-contractors and any other persons engaged in connection with the Contract (collectively, “Related Persons” and each a “Related Person”) shall not use or divulge any Confidential Information except for the proper performance of the Contract. This restriction does not apply
	(a) to a disclosure of any Confidential Information to a Related Person in circumstances where such disclosure is necessary for the proper performance of the Contractor’s duties and obligations under the Contract, provided that the Contractor has imposed on the Related Person an absolute and legally binding obligation to refrain from disclosing the Confidential Information to a third party,
	(b) to a disclosure of any Confidential Information already known to the recipient other than as a result of disclosure by the Contractor or a Related Person in breach of its duty of confidence under this clause or otherwise,
	(c) to a disclosure of any Confidential Information which is or becomes public knowledge other than as a result of disclosure by the Contractor or a Related Person in breach of its duty of confidence under this clause or otherwise,
	(d) to a disclosure of any Confidential Information in circumstances where such disclosure is required pursuant to any law, regulation, rule of any relevant stock exchange, or an order of a court or arbitral authority of a competent jurisdiction, or 
	(e) to a disclosure of any Confidential Information with the prior written consent of the Employer. 
	(2) Any disclosure of Confidential Information by the Contractor or any Related Person shall be in strict confidence and shall be on a “need to know” basis and extend only so far as may be necessary for the purpose of this Contract. 
	(3) The Contractor shall take all necessary measures (including but not limited to security measures, and contractual provisions where appropriate) to ensure that Confidential Information is not used or divulged by the Contractor and each Related Person other than in the proper performance of the Contract. 
	(4) The Contractor shall ensure that each Related Person is aware of and comply with the provisions of this clause and the Official Secrets Ordinance (Cap. 521).
	(5) If so requested by the Employer, the Contractor shall submit
	(a) a separate confidentiality agreement executed in favour of the Employer on the terms and in the form prescribed by the Employer, and 
	(b) a separate confidentiality agreement executed by a Related Person in favour of the Employer on the terms and in the form prescribed by the Employer.
	(6) The Contractor shall promptly notify the Employer, the Engineer or the Engineer’s Representative of any breach or suspected breach of this clause by the Contractor or any Related Person. The Contractor and each Related Person shall give the Employer, the Engineer or the Engineer’s Representative all reasonable assistance in connection with any action or proceedings the Employer or any of its authorised users, assigns and successors-in-title may take to pursue against any party a breach or suspected breach of this clause.
	(7) The Contractor and each Related Person shall comply with the Personal Data (Privacy) Ordinance (Cap. 486) (“PDPO”). Neither the Contractor nor any Related Person uses personal data provided by the Employer, the Engineer, the Engineer’s Representative or a delegate of any of them (each a “Data Owner”) for any purpose other than that specified by the Data Owner or for the proper performance of the Contract. A Data Owner may, from time to time or prior to provision of any personal data, require the Contractor to demonstrate that adequate measures are in place to ensure compliance with the PDPO and that all personal data is protected against any inadvertent or unauthorised access, processing, erasure, loss and use. A Data Owner may prescribe restrictions on or conditions of use of the personal data, or instruct the Contractor to ensure security of the personal data. The Contractor shall comply, and shall ensure that each Related Person comply, with these restriction, conditions and instructions, at his own cost. 
	(8) The provisions of this clause shall survive the completion or termination of the contract (howsoever occasioned) and shall continue in full force and effect notwithstanding such completion or termination.
	(9) The Employer, the Engineer, the Engineer’s Representative or a delegate of any of them may use any information provided by the Contractor under the Contract but shall not divulge such information except for the purpose of
	(a) carrying out any repair, amendment, extension or other work connected with the Works, 
	(b) exercising their rights or carrying out their duties under the Contract,
	(c) the use, alteration or demolition of the Works,
	(d) giving publicity to the Works, or
	(e) the Employer’s duties under the Code on Access to Information.
	(f) cost estimation or analysis of the Employer’s work connected or unconnected with the contract, and compiling tender estimate for use by the Government and the public, provided that for this purpose:
	(i) the Employer does not disclose the contract number, contract title and Contractor’s name to a third party, and
	(ii) when the Employer discloses other information to a third party, the Employer obtains an undertaking from the third party to not disclose it for any other purpose,
	(g) complying with any law, regulation, rule of any relevant stock exchange, or an order of a court or arbitral authority of a competent jurisdiction, or 
	(h) initiating, defending or resolving any dispute to which the Employer is a party.
	(10) Without prejudice to any other provision of the contract, the Contractor shall indemnify and keep the Employer and its authorised users, assigns and successors-in-title fully and effectively indemnified against any and all proceedings, actions, claims, demands, losses, liabilities, damages, costs, legal costs, professional and other expenses (including without limitation the fees and disbursements of lawyers, agents and expert witnesses) of any nature whatsoever which the Employer or its authorised users, assigns and successors-in-title may suffer, sustain or incur, whether directly or consequentially, as a result of or in relation to any breach of confidence (whether under the contract or otherwise) or this provision by the Contractor or a Related Person.
	(11) In this clause, “Confidential Information” means any information, drawings, specifications, documents, contracts, design materials and data (including without limitation any personal particulars, records and personal data (as defined in the PDPO) and materials of any nature (in or on whatever media)) accessible by the Contractor under the contract or provided by the Employer, the Engineer or the Engineer’s Representative for the purposes of or in the course of performing the contract.
	 Commitment
	15. Ethical Commitment
	(1) If the Contractor or any of his agents or employees shall be found to have offered or given any advantage, gratuity, bonus, discount, bribe or loan of any sort to any agent or employee of the Employer or to the Engineer or to any member of the Engineer’s staff, the Employer may terminate forthwith the employment of the Contractor under the Contract, and to hold the Contractor liable for any loss or damage which the Employer may thereby sustain.
	(2) The Contractor shall prohibit his employees, agents, and sub- contractors who are involved in this Contract from offering, soliciting or accepting any advantage as defined in the Prevention of Bribery Ordinance, Cap 201 when conducting business in connection with this Contract.
	(3) The Contractor shall require his employees, agents and sub- contractors who are involved in this Contract to declare in writing to the Contractor any conflict or potential conflict between their personal/financial interests and their duties in connection with this Contract. In the event that such conflict or potential conflict is disclosed in a declaration, the Contractor shall forthwith take such reasonable measures as are necessary to mitigate as far as possible or remove the conflict or potential conflict so disclosed.
	(4) The Contractor shall prohibit his employees who are involved in this Contract from engaging in any work or employment other than in the performance of this Contract, with or without remuneration, which could create or potentially give rise to a conflict between their personal/financial interests and their duties in connection with this Contract. The Contractor shall also require their sub-contractors and agents to impose similar restriction on their employees by way of a contractual provision.
	(5) The Contractor shall take all necessary measures (including by way of contractual provisions and/or providing training workshops where appropriate) to ensure that his employees, agents and sub-contractors are aware of the prohibitions in this clause.
	Contractor’s interim statements
	16. Contractor’s interim statements
	(1) During the progress of any Works the Contractor may submit a statement requesting an interim payment for such Works in respect of the following: -
	(a) the estimated value of the work carried out in accordance with the Contract; and
	(b)  (not used) 
	(c) any other estimated sum to which the Contractor considers to be due to him under the Contract.
	(2) (not used) 
	(3) The Contractor shall also submit a signed declaration in a form prescribed in Appendix to GCC for Maintenance Works or approved by the Employer to confirm compliance with the provisions on ethical commitment and confidentiality as stated in GCC Clauses 14 and 15 as part of the Contractor’s interim statement. If the Contractor fail to submit the declaration as required, the Employer shall be entitled to withhold payment until such declaration is submitted and the Contractor shall not be entitled to interest in that period.
	Acknowledgement of being notified of the ethical requirements
	17. Acknowledgement of being notified of the ethical requirements
	The Contractor acknowledges that he has been reminded that dishonesty, theft and corruption on his part or those of his employees, agents or sub-contractor who are involved in the Contract may lead to prosecution under, without limitation, section 9 of the Prevention and Bribery Ordinance, Cap 201; section 17, section 18D or section 19 of the Theft Ordinance, Cap 210 and section 161 of the Crimes Ordinance, Cap 200. These offences commonly carry upon conviction terms of imprisonment.
	Contractor’s superintendence
	18. Contractor’s superintendence
	(1) The Contractor shall give or provide all necessary superintendence during the execution of the Works and as long thereafter as the Engineer may consider necessary for the proper fulfilment of the Contractor’s obligations under the Contract.
	(2) The Contractor shall ensure that he is all times represented on the Site by a competent and authorized agent who shall be deemed to be approved by the Engineer provided the agent is not expressly disapproved by the Engineer in writing within 14 days from the serving of a notice in writing upon the Engineer by the Contractor of the appointment of the agent. The authorized agent shall be constantly on the Site and shall give his whole time to the superintendence of the Works.
	(3) The Engineer shall have the power to withdraw his approval of the authorized agent at any time. If such approval shall be withdrawn the Contractor shall, after receiving notice in writing of such withdrawal, remove the agent from the Site forthwith and shall not thereafter employ him again on the Site in any capacity and shall replace him by another competent agent approved by the Engineer.
	(4) The authorized agent shall receive on behalf of the Contractor directions and instructions from the Engineer and the Engineer’s Representative.
	Quality of Plant, materials and workmanship and Tests
	19. Quality of Plant, materials and workmanship and Tests
	(1) All Plant, materials, and workmanship shall be of the respective character, quality or kind required by the Contract and in accordance with the Engineer’s instructions and shall be subjected to such examinations, measurements or Tests as the Contract shall require or as ordered by the Engineer or the Engineer’s Representative at the place of manufacture, or on the Site, or at such other place or places as may be specified in the Contract, or at all or any such places. All Plant and materials shall be of recent manufacture and not previously used.
	(2) The Contractor shall provide such assistance, instruments, machines, labour and other facilities as may be necessary for examining, measuring or testing any work and the quality, weight or quantity of any Plant and/or material used and, before incorporation into the Works, shall supply for examining, measuring or testing such samples of Plant and/or materials as may be selected or required by the Engineer or the Engineer’s Representative. 
	(3) The Contractor shall bear the expense and costs of any examination, measurement or Test and of complying with the requirements of sub-clause (2) of this Clause, including without limitation any transportation costs and shall reimburse the Employer in respect of the costs of the Engineer in attending such examination, measurement or Test, if such examinations, measurements or Tests and all repetitions thereof are clearly intended or provided for in the Contract.
	(4) If any examination, measurement or Test not so intended or provided for in the Contract is ordered by the Engineer or the Engineer’s Representative, then such expense and costs of such examination, measurement or Test including those of the Engineer’s attendance shall be borne by the Contractor if the examination, measurement or Test shows the Plant, materials or workmanship not to be in accordance with the Contract or with the Engineer’s instructions but otherwise such expense and costs shall be borne by the Employer.
	(5) In the event that any Test shows that the Contractor has failed to comply with the requirements of the Contract or with the Engineer’s instructions in respect of Plant, materials or workmanship, the Contractor shall propose and carry out at his own expense further or any other Tests as the Engineer may approve.
	(6) Sub-clauses (4) and (5) of this Clause shall apply to any series of Tests carried out on any part of the Works the results of which indicate that in the opinion of the Engineer the Contractor has failed to comply with the requirements of the Contract or with the Engineer’s instructions in respect of Plant, materials or workmanship notwithstanding there being satisfactory individual Tests included in any such series of Tests.
	(7) Notwithstanding the above, testing carried out in the Employer’s laboratories in connection with the Works shall be free of charge.
	(8) If the Contractor is required by the Contract or ordered by the Engineer to carry out any examination, measurement or Test, then the Contractor shall give notice to the Engineer specifying the procedures that the Contractor intends to adopt and the time and location of the examination, measurement or Test. If no period of notice is specified in the Contract then reasonable notice shall be given by the Contractor having regard to the type and location of the material, Plant and workmanship to be examined, measured or tested.
	Rejection and removal of unsatisfactory Plant and material
	20. Rejection and removal of unsatisfactory Plant and material
	(1) The Engineer shall during the progress of the Works have the power to order in writing:
	(a) the rejection and the removal from the Site within such time as may be specified in the order of any Plant or material which in the opinion of the Engineer is not in accordance with the Contract,
	(b) the substitution of proper and suitable Plant or material, and
	(c) the removal and proper re-execution, notwithstanding any previous examination, measurement or Test thereof or any interim payment therefor, of any work which, in respect of Plant, materials or workmanship, is not in accordance with the Contract.
	(2) The Contractor shall bear the expense of uncovering, dismantling, breaking up and removal from the Site of any Plant, material or work not in accordance with the Contract and the Contractor shall also bear the expense of reinstating and making good all consequential damage to the Works resulting from such uncovering, dismantling, breaking up or removal.
	(3) Where the rectification of any work or replacement of any Plant or material by the Contractor which does not comply with the Contract would involve the removal and re-execution of the original permanent work the Engineer may but shall not be obliged to give directions for a variation of the Works in lieu of such removal and re-execution at no additional expense to the Employer.
	Provided that if in the opinion of the Engineer such variation has involved the Contractor in expense in excess of that which would have been involved in the removal and re-execution of the original permanent work then the Engineer shall value such excess in accordance with Clause 7 and shall make payment in accordance with Clause 3 .
	(4) In the event that the Engineer exercises any of his powers under sub-clause (1) of this Clause concerning materials supplied by the Employer, and if in the opinion of the Engineer the Contractor could not have reasonably ascertained that the material was not in accordance with the Contract then the Engineer shall ascertain  the cost incurred, and shall make payment in accordance with Clause 3.
	(5) Unless authorized otherwise by the Engineer, all replacement parts, which during the progress of the Works are required to be fitted to any Plant, shall be genuine proprietary standard parts produced or recommended by the manufacturer of the Plant.
	(6) The Engineer’s power under this clause shall be in addition to, and without prejudice to, other powers of the Engineer under this Contract.
	Vesting of Constructional Plant and temporary buildings
	21. Vesting of Constructional Plant and temporary buildings
	All Constructional Plant and temporary buildings owned by the Contractor shall when brought onto the Site be and become the property of the Employer but may be removed from the Site by the Contractor at any time unless removal is expressly prohibited by the Engineer in writing. Upon removal as aforesaid  such Constructional Plant and temporary buildings shall re-vest in the Contractor. Upon completion of the Works the remainder of such Constructional Plant and temporary buildings shall re-vest in the Contractor.
	Vesting of Plant and materials
	22. Vesting of Plant and materials
	All Plant and materials owned by the Contractor for incorporation in the Works shall be and become the property of the Employer upon delivery to the Site, and shall not be removed without an instruction or the prior written consent of the Engineer. Plant and materials and equipment shall only re-vest in the Contractor to the extent that they may be found to be surplus to requirements upon or prior to completion of the Works. The operation of this Clause shall not be deemed to imply any approval by the Engineer of such Plant or materials or prevent the rejection by the Engineer of any Plant or material at any time.
	23. Recovery of money due to the Employer
	Recovery of money due to the Employer
	(1) All damages (including liquidated damages), costs, charges, expenses, debts or sums for which the Contractor is liable to the Employer under any provision of the Contract may be deducted by the Employer from monies due to the Contractor under the Contract and the Employer shall have the power to recover any balance not so deducted from monies due to the Contractor under any other contract between the Employer and the Contractor.
	(2) All damages (including liquidated damages), costs, charges, expenses, debts or sums for which the Contractor is liable to the Employer under any provision of any other contract between the Contractor and the Employer may be deducted by the Employer from monies due to the Contractor under the Contract.
	Right of Government to terminate for convenience
	24. Right of Government to terminate for convenience
	(1) Notwithstanding the provisions of any other clause in the Contract, the Employer shall, in addition to any other power enabling it to terminate the Contract, have power to terminate the Contract at any time by notice in writing to the Contractor and the termination shall take effect on a date specified in the notice but without prejudice to the claims of either party in respect of any antecedent breach thereof.  Upon receipt of the notice of termination the Contractor shall, unless directed by the Engineer pursuant to sub-clause (4) hereunder, suspend all the work and stop incurring further expenditure with respect to any work under the Contract except for work which is necessary for the protection of life or property or for the safety of the Works.
	(2) Except as provided in sub-clause (3) of this Clause, the Employer shall not terminate the Contract under this Clause in order to execute the Works himself or to arrange for the Works to be executed by another contractor.
	(3) The Employer is entitled to terminate the Contract under this Clause and thereafter to execute the Works himself or to arrange for the Works to be executed by another contractor if the Engineer shall certify in writing to the Employer that in his opinion the completion of the Works will be delayed by a period of not less than one year due to interfacing problems or programme slippages of associated works outside the scope of the Contract.
	(4) After the issue of the notice of termination to the Contractor under sub-clause (1), the Engineer shall as soon as practicable and in any case not later than the date of termination specified in the notice give directions with which the Contractor shall comply with all reasonable despatch as to all or any of the following matters:
	(a) the performance of further work in accordance with the provisions of the Contract, where such further work is necessary for the protection of life or property or for the safety of the Works;
	(b) the protection of work executed under the Contract or any work required to leave the Site in a clean and safe condition;
	(c) the removal of all Constructional Plant, Temporary Works and temporary buildings from the Site;
	(d) the removal of materials placed on the Site;
	(e) the removal of any debris or rubbish and the clearing and making good of the Site;
	(f) the termination or assignment of any sub-contracts and contracts, including those for the hire of Plant, services and insurance, entered into by the Contractor for the purposes of or in connection with the Contract;
	(g) the assignment of warranties for materials placed on the Site; and
	(h) any other matter arising out of the Contract with regard to which the Employer may decide that directions are necessary or expedient.
	(5) All Constructional Plant, Temporary Works, temporary buildings and materials properly brought on to the Site shall be removed by the Contractor as and when they cease to be required in accordance with directions given by the Engineer under sub-clause (4). The Constructional Plant, Temporary Works, temporary buildings and materials which have become the property of the Employer under Clauses 21 and 22 shall upon such removal re-vest in the Contractor.  If the Contractor shall fail to remove any such Constructional Plant, Temporary Works, temporary buildings or materials as aforesaid, the Employer may
	(a) sell any such Constructional Plant, temporary Works, temporary buildings or materials which has become the property of the Employer under Clauses 21 and 22 and after deducting from any proceeds of sale the costs, charges and expenses of and in connection with such sale shall pay the balance, if any, to the Contractor but to the extent that the proceeds of sale are insufficient to meet all such costs, charges and expenses the excess shall be a debt due from the Contractor to the Employer and may be deducted by the Employer from any money due or which may become due to the Contractor whether under this or any other contract with the Employer in accordance with the provision of Clause 23; or
	(b) dispose the same in a manner which the Employer considers most appropriate and any costs, charges and expenses so incurred shall be recoverable by the Employer from the Contractor in the manner aforesaid.
	Provided that in the event of any such Constructional Plant not solely owned by the Contractor and the Contractor fails to remove such Constructional Plant, the Employer may return such Constructional Plant at the expense of the Contractor to the person, firm or company from whom such Constructional Plant was held by the Contractor and any expense so incurred may be recovered by the Employer from the Contractor in the manner aforesaid.
	Provided further that the Employer shall not at any time be liable for the loss of or damage to any Constructional Plant, Temporary Works, temporary buildings or materials which the Contractor shall fail to remove from the Site under this sub-clause.
	(6) If –
	(a) the Contractor is unable or unwilling with all reasonable despatch to carry out any work or other matter specified in directions given to him by the Engineer in terms of sub-clause (4), or
	(b) the Employer considers that any other urgent work not specified in directions given to the Contractor under sub-clause (4) shall be carried out by a person other than the Contractor, the Engineer may authorize the carrying out of such work or such other urgent work by a person other than the Contractor and if such work or other work is work which, in the opinion of the Engineer, the Contractor was liable to do at his own expense under the Contract, all costs, charges and expenses properly incurred in carrying out the same shall on demand be paid by the Contractor to the Employer or may be deducted by the Employer from any money due or which may become due to the Contractor whether under this or any other contract with the Employer in accordance with the provision of Clause 23.
	(7) In the event of termination of the Contract under this Clause the Contractor shall be paid by the Employer, in so far as such items have not already been covered by payment on account made to the Contractor, for all work executed prior to the date of termination to be valued in accordance with the Contract and in addition, subject to sub-clause (8):
	(a) the sums payable in respect of preliminary items in so far as the work or service comprised therein has been carried out or performed and a proper proportion, as certified by the Engineer, of all such items the work or service comprised therein has been partially carried out or performed;
	(b) the cost of materials ordered for the Works which have been delivered to the Contractor or of which the Contractor is liable to accept delivery or any advanced payment made for materials ordered for the Works, such materials becoming the property of the Employer upon such payment being made by the Employer;
	(c) a sum to be certified by the Engineer being any cost reasonably incurred by the Contractor for the purpose of completing the Works in so far as such cost shall not have been paid in accordance with any other sub-clause of this Clause or any other Clause under the Contract.
	(d) the additional cost of removal, as compare to removal if the contract had been performed to completion, under sub-clause (5) of all Constructional Plant, Temporary Works, temporary buildings and materials from the Site and, if required by the Contractor, return thereof to the Contractor’s country of origin or to any other destination at no greater cost and certified by the Engineer as reasonable;
	(e) a sum to be certified by the Engineer being any reasonable sum expended by the Contractor because of the termination of the Contract in respect of
	(i) the uncompleted part of any sub-contract and other contracts (including those for the hire of Plant, services and insurance), and
	(ii) the curtailment of any contract of employment,
	entered into exclusively in connection with the Contract.
	Provided always that against any payments due from the Employer under this sub-clause the Employer shall be entitled to be credited with rebates from insurance, credit value of Plant/equipment for the Engineer’s use prematurely re-delivered to the Contractor and any outstanding balances due from the Contractor for advances in respect of Plant and materials and any sum paid in advance by the Employer to the Contractor in respect of the execution of the Works.
	(8) The Contractor shall, in any sub-contract or contract made by him in connection with or for the purposes of the Contract, reserve the power to determine such sub-contract or contract in the event of the termination of the Contract by the Employer in accordance with the provisions of this Clause upon terms similar to the terms of this Clause.  The Contractor shall not be entitled to compensation of any expenditure resulting from non-compliance with this requirement.
	(9) Within 90 days after the date of issue of the notice of termination under sub-clause (1), the Contractor shall submit to the Engineer a statement of account and supporting documentation showing in detail the value in accordance with the Contract of the work done as of the date of termination together with all further sums which the Contractor considers to be due to him under this Clause.  Within 90 days after receipt of the statement of account and of all information reasonably required for its verification, the Engineer shall value and certify the sum which in his opinion is finally due to the Contractor on termination under this Clause and within a further 21 days the Employer shall make payment of the certified sum to the Contractor.
	(10) Payment to the Contractor under sub-clause (7) shall be in full and final settlement of all claims, costs and charges incurred by the Contractor as a result of the Contract under this Clause.
	(11) This Clause shall survive and remain in force after termination of the Contract in accordance with this Clause.

